
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/19/2002

ESTIMATE SUMMARY 16:32:36

CONTID: C13325         ESTIMATE NO: 0006 FINL 1999

PCN: 13325-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DELTA SOUTH PERCENT TIME:

PROJECT NO: NH 0501-045                   

DELTA SOUTH

NAME OF ROAD: SH 50

PROJECT COUNTIES: DELTA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 04/19/2002 DATE TIME STARTED 04/02/2001

BOX 61 DATE LET 03/15/2001 DATE WORK BEGAN 04/02/2001

TRINITY RANCH ROAD DATE AWARDED 03/16/2001 DATE TIME STOPPED 07/17/2001

 DATE CONTRACT EXECUTED 03/22/2001 DATE ACCEPTED 07/17/2001

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,772,225.64 PARTICIPATING $ $ -879.97

AWARD PROJECT AMT: 3,772,520.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.47

WORK DAYS

WORK DAYS

100.00%

0.00

-879.97

-879.97

120.03

$

$

$

$

3,772,225.64

0.00

3,772,225.64

0.00

3,772,225.64

0.00

0.00

3,772,225.64

0.00

AMOUNT DUE 3,772,225.64 120.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 3

82.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END SECTION 6.000

0.000

202-00037  
 

6.000

EACH

180.00000 1,080.006.000

0.00

0010 REMOVAL OF CURB AND GUTTER 79.000

0.000

202-00203  
 

79.000

LF  

30.00000 2,370.0079.000

0.00

0015 REMOVAL OF CONCRETE PAVEMENT 190.000

0.000

202-00210  
 

190.000

SY  

20.00000 3,800.00190.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 44,532.000

0.000

202-00240  
 

44,532.000

SY  

0.83000 36,961.5644,532.000

0.00

0025 UNCLASSIFIED EXCAVATION 1,315.670

0.000

203-00000  
 

1,315.670

CY  

8.00000 10,525.361,315.670

0.00

0030 BLADING 3.000

0.000

203-01500  
 

3.000

HOUR

80.00000 240.003.000

0.00

0035 STRUCTURE EXCAVATION 9.000

0.000

206-00000  
 

9.000

CY  

30.00000 270.009.000

0.00

0040 ADJUST MANHOLE 10.000

0.000

210-04010  
 

10.000

EACH

300.00000 3,000.0010.000

0.00

0045 ADJUST VALVE BOX 34.000

0.000

210-04050  
 

34.000

EACH

200.00000 6,800.0034.000

0.00

0050 *ADJUST GUARDRAIL 1,465.000

0.000

210-04200  
 

1,465.000

LF  

2.60000 3,809.001,465.000

0.00

0055 AGGREGATE BASE COURSE (CLASS 6) 183.000

0.000

304-06000  
 

183.000

TON 

15.00000 2,745.00183.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 7) DELETED BY CMO #4 0.000

0.000

304-07000  
 

0.000

TON 

8.00000 0.000.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 166.990

0.000

403-00720  
 

166.990

TON 

80.00000 13,359.20166.990

0.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 57,902.050

0.000

403-34801  
 

57,902.050

TON 

20.31000 1,175,990.6457,902.050

0.00

0075 *HEATING AND REMIXING TREATMENT 216,673.000

0.000

405-00100  
 

216,673.000

SY  

3.07000 665,186.11216,673.000

0.00

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 3,305.380

0.000

411-03345  
 

3,305.380

TON 

252.53000 834,707.613,305.380

0.00

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY
105 #7 - 6/28/01

0.000

0.000

411-03352  
 

0.000

TON 

188.19000 0.000.000

0.00

0090 *ASPHALT REJUVENATING AGENT 4,664.000

0.000

411-90010  
 

4,664.000

GAL 

1.20000 5,596.804,664.000

0.00

0095 *CONCRETE PAVEMENT (10-1/4 INCH) 4,992.000

0.000

412-01025  
 

4,992.000

SY  

60.77000 303,363.844,992.000

0.00

0100 GEOTEXTILE (SEPARATOR) (CLASS B) 399.000

0.000

420-00131  
 

399.000

SY  

2.00000 798.00399.000

0.00

0105 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,400.00000 8,400.006.000

0.00

0110 *FENCE (TEMPORARY) 730.000

0.000

607-11580  
 

730.000

LF  

2.00000 1,460.00730.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 87.000

0.000

609-21020  
 

87.000

LF  

45.00000 3,915.0087.000

0.00

0120 *GUTTER TYPE 2 (8 FOOT) DELETED BY 105 #7 - 6/28/01 0.000

0.000

609-24008  
 

0.000

LF  

60.00000 0.000.000

0.00

0125 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 853.000

0.000

613-01300  
 

853.000

LF  

18.90000 16,121.70853.000

0.00

0130 *PULL BOX (SPECIAL) ALUM. WATER VALVE BOX 5.000

0.000

613-07000  
 

5.000

EACH

110.00000 550.005.000

0.00

0135 *PULL BOX (16"X24"X12") DEEP 3.000

0.000

613-07026  
 

3.000

EACH

390.00000 1,170.003.000

0.00

0140 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,980.000

0.000

614-72871  
 

1,980.000

LF  

9.10000 18,018.001,980.000

0.00

0145 *POWER FEED WIRE 411.000

0.000

614-72892  
 

411.000

LF  

7.10000 2,918.10411.000

0.00

0150 *SIGNAL CABLE 529.000

0.000

614-72893  
 

529.000

LF  

8.65000 4,575.85529.000

0.00

0155 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

148,104.00000 148,104.001.000

0.00

0165 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 843.000

0.000

627-00005  
 

843.000

GAL 

55.00000 46,365.00843.000

0.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,448.000

0.000

627-01003  
 

3,448.000

SF  

12.00000 41,376.003,448.000

0.00

0180 *FLAGGING 4,094.500

0.000

630-00000  
 

4,094.500

HOUR

24.00000 98,268.004,094.500

0.00

0185 *TRAFFIC CONTROL INSPECTION 26.000

0.000

630-00007  
 

26.000

DAY 

150.00000 3,900.0026.000

0.00

0190 *TRAFFIC CONTROL MANAGEMENT 60.000

0.000

630-00012  
 

60.000

DAY 

350.00000 21,000.0060.000

0.00

0195 *FLAGGING STATION LIGHT 2.000

0.000

630-80305  
 

2.000

EACH

350.00000 700.002.000

0.00

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000

0.000

630-80336  
 

4.000

EACH

350.00000 1,400.004.000

0.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 219.000

1.000

630-80341  
 

220.000

EACH

25.00000 5,500.00220.000

25.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.000

0.000

630-80342  
 

85.000

EACH

75.00000 6,375.0085.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000

0.000

630-80343  
 

17.000

EACH

90.00000 1,530.0017.000

0.00

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 40.000

0.000

630-80360  
 

40.000

EACH

35.00000 1,400.0040.000

0.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000

0.000

630-80363  
 

25.000

EACH

60.00000 1,500.0025.000

0.00

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 21.000

0.000

630-80364  
 

21.000

EACH

60.00000 1,260.0021.000

0.00

0240 *TRAFFIC CONE 250.000

0.000

630-80380  
 

250.000

EACH

14.00000 3,500.00250.000

0.00

0245 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A OJT PILOT DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A ON-THE-JOB TRAINEE DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A QUALITY INCENTIVE PAYMENT 99,396.570

-904.970

700-70025  
 

98,491.600

F A 

1.00000 98,491.6098,491.600

-904.97

0265 F/A ESB PROGRAM DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A CONTAMINATED SOIL DELETED BY 105 #7 - 6/28/01 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A RAILROAD FLAGGING 24,749.590

0.000

700-70042  
 

24,749.590

F A 

1.00000 24,749.5924,749.590

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *ADDED ITEM (LUMP SUM)/ MCR LINE ITEM 
1-BORE/ENCASE/FURNISH/INSTALL 220 & 110 SERVIC

1.000

0.000

900-00014  
 

1.000

L S 

3,913.00000 3,913.001.000

0.00

0300 ADDED ITEM (CUBIC YARD)/ FURNISH/PLACE FLOWABLE FILL -
MCR LINE 2

20.000

0.000

900-00004  
 

20.000

CY  

50.00000 1,000.0020.000

0.00

0305 ABC (CL 7) ADDED  BY CMO #4 2,294.000

0.000

304-07005  
 

2,294.000

CY  

12.16000 27,895.042,294.000

0.00

0310 *ADDED ITEM (LUMP SUM)/ FURNISH/INSTALL BREAKER & 
SERVICE LINE - MCR LINE #3

1.000

0.000

900-00014  
 

1.000

L S 

410.10000 410.101.000

0.00

0315 HBP (GR SX) (100) EXTEND PROJECT LIMITS - CMO #6 2,021.490

0.000

403-34801  
 

2,021.490

TON 

24.31000 49,142.422,021.490

0.00

0320 *REMOVAL OF ASPHALT MAT (PLANING) EXTEND PROJECT 
LIMITS - CMO #6

3,777.000

0.000

202-00240  
 

3,777.000

SY  

1.30000 4,910.103,777.000

0.00

0325 *CONCRETE SIDEWALK MCR LINE 4 15.000

0.000

608-00000  
 

15.000

SY  

38.00000 570.0015.000

0.00

0330 ADDED ITEM (HOUR)/ TANDEM END DUMP TRUCK - MCR LINE 5 36.500

0.000

900-00010  
 

36.500

HOUR

65.00000 2,372.5036.500

0.00

0335 *BRIDGE EXPANSION DEVICE (0-2 INCH) BRIDGE EXPANSION 
DEVICE (0-2 IN) - MCR LINE #6

1.000

-1.000

518-01002  
 

0.000

LF  

9,650.00000 0.000.000

-9,650.00

0340 ADDED ITEM (LUMP SUM)/ VALVE BOX REPAIR - MCR LINE 7 1.000

0.000

900-00014  
 

1.000

L S 

1,060.23000 1,060.231.000

0.00

0345 *ADDED ITEM (LUMP SUM)/ MCR LINE 8 - EXPANSION JOINT 
MATERIAL

1.000

0.000

900-00014  
 

1.000

L S 

697.59000 697.591.000

0.00
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PCN: 13325-BID    ESTIMATE RUN 04/19/2002

PROJECT: NH 0501-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:32:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *ADDED ITEM (LUMP SUM)/ MCR LINE 9 - MOVE 3" CONDUIT 
HWY 92 & 50

1.000

0.000

900-00014  
 

1.000

L S 

453.70000 453.701.000

0.00

0355 ADDED ITEM (LUMP SUM)/ SEE MCR LINE #6 - BRIDGE 
EXPANSION DEVICE (0-2 IN) - L.S.

0.000

1.000

900-00014  
 

1.000

L S 

9,650.00000 9,650.001.000

9,650.00

CAT 3,760,225.64-879.973,760,225.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 12,000.000.0012,000.00CURRENT AMT0400 $ $ $

$ 3,772,225.64-879.97$3,772,225.64$CURRENT AMTPROJECT TOTAL


